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0 D0 Grid Production Computing Initiative No 500Amber Boehnlein
1 1 D0 Grid Production Architecture No 500 AL
2 1.1 INPUT: Original architecture document v1.2 No 500 AL Adam Lyon

3 1.2 High-level Architecture Document: draft - APIs, component responsibilities No 500 AL Amber Boehnlein[50%],Adam Lyon[50%]

4 1.3 MILESTONE: Draft High-level Architecture Document No 500 AL Adam Lyon

5 1.4 High-level Architecture Document: Review No 500 AL Gabriele Garzoglio[25%],Rob Kennedy[25%],Amber Boehnlein[25%]

6 1.5 High-level Architecture Document: Revised version No 500 AL Adam Lyon

7 1.6 High-level Architecture Document: Approval - D0,CD No 500 AL Amber Boehnlein[25%]

8 1.7 MILESTONE: D0 Grid Production Architecture document No 500 AL Adam Lyon

9 2 Adjust Responsibilities among SamGrid, D0runjob, D0repro, automc tools No 500 GG
10 2.1 INPUT: Review of D0runjob interface No 500 PM

11 2.2 Decouple D0runjob macro and SamGrid No 500 GG
12 2.2.1 INPUT: Interface changes documented No 500 GG Parag Mhashilkar

13 2.2.2 Decouple D0runjob macro and SamGrid development work No 500 GG Peter Love

14 2.2.3 Decoupling: MC Job Type: SamGrid Integration No 500 GG Parag Mhashilkar

15 2.3 Ability to store output at any stage on demand Yes MC1 500 GG
16 2.3.1 Store output from any stage: SamGrid development/integration Yes MC1 500 GG Parag Mhashilkar

17 2.3.2 Store output from any stage: Create/submit requests to test feature Yes MC1 500 GG MC Request Submitter

18 2.3.3 Store output from any stage: Production-level test Yes MC1 500 GG Joel Snow

19 2.3.4 MILESTONE: Store output from any stage Yes MC1 500 GG

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 Yes MC2a 500 GG
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development Yes MC2a 500 GG Peter Love

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration Yes MC2a 500 GG Parag Mhashilkar

23 2.4.3 Start Prod at Stage 2: Production-level test Yes MC2a 500 GG Joel Snow

24 2.4.4 MILESTONE: Start Prod at Stage 2 Working Yes MC2a 500 GG

25 2.5 Error Recovery in Phased Processing Yes MC2js 500 GG
26 2.5.1 Error Recovery: SamGrid development/integration Yes MC2js 500 GG Parag Mhashilkar

27 2.5.2 Error Recovery: Production-level test Yes MC2js 500 GG Joel Snow

28 2.5.3 MILESTONE: Error Recovery in Phased Processing Yes MC2js 500 GG

29 2.6 D0repro tools adapted to use Sam v7 request system Yes Prd7 500 DW
30 2.6.1 D0repro tools adaptation: First 50% implementation Yes Prd7 500 DW Daniel Wicke[10%]

31 2.6.2 D0repro tools adaptation: Second 50% implementation Yes Prd7 500 DW Daniel Wicke[10%]

32 2.6.3 D0repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob Yes Prd7 500

33 2.6.4 D0repro tools adaptation: Adjust SamGrid and/or D0runjob Yes Prd7 500

34 2.6.5 D0repro tools adaptation: Integrate changes, test Yes Prd7 500

35 2.6.6 D0repro tools adaptation: Production-level test Yes Prd7 500

36 2.6.7 MILESTONE: D0repro tools uses Sam v7 request system Yes Prd7 500

37 2.7 Support testing v7/d0runjob/SamGrid functionality Yes MC3 500
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38 2.7.1 Survey current understanding of testing procedures Yes MC3 500 Rob Kennedy

39 2.7.2 D0GPCI FNAL testing meeting Yes MC3 500

40 2.7.3 Testing responsibilities, procedures proposal Yes MC3 500 Gabriele Garzoglio

41 2.7.4 Agreement on Component and Integration testing Yes MC3 500

42 2.7.5 D0runjob sets up its own environment Yes MC3 500

43 2.7.6 Worker Node Environment Testbed for D0runjob Yes MC3 500

44 2.7.7 Create other test harnesses, suites, benches to fill gaps Yes MC3 500

45 2.7.8 Evaluate and sign-off on test facilities and procedures Yes MC3 500

46 2.7.9 MILESTONE: Support testing v7/d0runjob/SamGrid functionality Yes MC3 500

47 2.8 Resolve how to add production paths in future Yes MC4 500
48 2.8.1 Resolve how to add production paths in future: Document Yes MC4 500

49 2.8.2 Resolve how to add production paths in future: Approval Yes MC4 500 Amber Boehnlein

50 2.8.3 MILESTONE: Future production path addition resolved Yes MC4 500

51 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 Yes MC2a 500 GG
52 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix Yes MC2a 500 GG Parag Mhashilkar

53 2.9.2 Start Prod at Stage 2: Production-level re-test Yes MC2a 500 GG Joel Snow

54 2.9.3 MILESTONE: Start Prod at Stage 2 Ready for Production Release Yes MC2a 500 GG

55 2.10 Evaluate Extensions to Development No 500
56 2.10.1 D0runjob/SamGrid Decoupling: Skim Job Type No 500

57 2.10.2 D0runjob/SamGrid Decoupling: Reco Job Type No 500

58 2.10.3 D0runjob/SamGrid Decoupling: Merge Job Type No 500

59 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod Yes MC2b 500

60 2.10.5 Fabric interface no longer dependent on Job Type No 500

61 2.10.6 Generalization of Job Types according to I/O Characteristics No 500

62 2.10.7 All merge code into D0runjob No 500

63 2.11 MILESTONE: Achieve architecture-defined responsibilities among tools No 500

64 3 Transition Operations Support from SamGrid Dev to Run2 Ops No 500 GG,AL
65 3.1 Operations Documentation No 500 AL
66 3.1.1 Data Queues Doc No 500 AL
67 3.1.1.1 INPUT: Data Queues Doc: Recent Draft No 500 AL Andrew Baranovski

68 3.1.1.2 Data Queues Doc: Feed-back, update No 500 AL Angela Bellavance,Andrew Baranovski[50%]

69 3.1.1.3 Data Queues Doc: Approve No 500 AL Adam Lyon

70 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation No 500 AL Dehong Zhang[25%],Parag Mhashilkar[25%]

71 3.1.1.5 MILESTONE: Data Queues Doc: Completed No 500 AL

72 3.1.2 Forwarding Node Installation Doc Yes Prd10 500 AL
73 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft Yes Prd10 500 AL Dehong Zhang

74 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt Yes Prd10 500 AL Steve Sherwood

75 3.1.2.3 Fwd Node Install Doc: Feed-back Yes Prd10 500 AL Steve Sherwood
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76 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents Yes Prd10 500 AL Dehong Zhang[25%],Steve Sherwood[25%]

77 3.1.2.5 Fwd Node Install Doc: Approve Yes Prd10 500 AL Adam Lyon

78 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Yes Prd10 500 AL Dehong Zhang

79 3.1.2.7 MILESTONE: Fwd Node Install Doc: Completed Yes Prd10 500 AL

80 3.1.3 Integrating SRM Storage with SAM Doc No 500 GG
81 3.1.3.1 SRM with SAM Doc: Integrate into SamGrid Documentation No 500 GG Andrew Baranovski

82 3.1.3.2 MILESTONE: SRM with SAM Doc: Completed No 500 GG

83 3.1.4 Operations Policies Doc No 500 AL
84 3.1.4.1 Operations Policies doc: Draft No 500 AL Adam Lyon

85 3.1.4.2 Operations Policies doc: Review No 500 AL Gabriele Garzoglio[25%],Rob Kennedy[25%]

86 3.1.4.3 Operations Policies doc: Revised version No 500 AL Adam Lyon

87 3.1.4.4 Operations Policies doc: Broad review for agreement No 500 AL

88 3.1.4.5 Operations Policies doc: Final version No 500 AL Adam Lyon

89 3.1.4.6 Operations Policies doc: Approve No 500 AL Amber Boehnlein

90 3.1.4.7 MILESTONE: Operations Policies doc No 500 AL

91 3.1.5 MILESTONE: Operations Documentation completed No 500 AL

92 3.2 Operations Reduction and Transfer Planning No 500 GG,AL
93 3.2.1 Current Operations Description No 500 GG
94 3.2.1.1 INPUT: Write-up of operations issues No 500 GG Gabriele Garzoglio

95 3.2.1.2 Current Operations description: draft - level and causes No 500 GG Gabriele Garzoglio

96 3.2.1.3 Current Operations description: Review No 500 GG Parag Mhashilkar[25%],Rob Kennedy[25%],Adam Lyon[25%]

97 3.2.1.4 Current Operations description: Revised version No 500 GG Gabriele Garzoglio

98 3.2.1.5 Current Operations description: Approve No 500 GG Amber Boehnlein[50%]

99 3.2.1.6 MILESTONE: Current Operations description No 500 GG

100 3.2.2 Future Operations Staffing Doc No 500 AL
101 3.2.2.1 INPUT: FY08 REX budget determined No 500 RS Rick Snider,Adam Lyon

102 3.2.2.2 Future Operations description: draft - acceptable load level and activities No 500 AL Rick Snider[50%],Adam Lyon[50%]

103 3.2.2.3 Future Operations description: Review No 500 AL Gabriele Garzoglio[25%],Rob Kennedy[25%],Amber Boehnlein[25%]

104 3.2.2.4 Future Operations description: Revised version No 500 AL Adam Lyon

105 3.2.2.5 Future Operations description: Approve No 500 AL Amber Boehnlein[25%]

106 3.2.2.6 MILESTONE: Future Operations description No 500 AL

107 3.2.3 Operations Reduction Plan: "Road To Operations" No 500 GG
108 3.2.3.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal No 500 GG Andrew Baranovski

109 3.2.3.2 Operations Reduction plan: Overall draft No 500 GG Gabriele Garzoglio

110 3.2.3.3 Operations Reduction plan: Review No 500 GG Amber Boehnlein[25%],Rob Kennedy[25%],Adam Lyon[25%]

111 3.2.3.4 Operations Reduction plan: Revised version No 500 GG Gabriele Garzoglio,Andrew Baranovski

112 3.2.3.5 MILESTONE: Operations Reduction plan: Working plan No 500 GG

113 3.2.3.6 Operations Reduction plan: Coordinate w/FEF No 500 GG Gabriele Garzoglio
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114 3.2.3.7 Operations Reduction plan: Approve No 500 GG Amber Boehnlein[50%]

115 3.2.3.8 MILESTONE: Operations Reduction plan completed No 500 GG

116 3.2.4 MILESTONE: Operations Reduction and Transfer Planning completed No 500 GG

117 3.3 Operations Reduction and Transfer: Prep for PM leave No 500 GG,AL
118 3.3.1 SamGrid Requests to Sam Issue Tracker No 500 GG,AL
119 3.3.1.1 Request SamGrid Users to open tickets No 500 GG,AL Gabriele Garzoglio

120 3.3.1.2 Inform Sam shifters about handling SamGrid Requests No 500 GG,AL Adam Lyon

121 3.3.1.3 MILESTONE: SamGrid Requests to Sam Issue Tracker No 500 GG,AL

122 3.3.2 SamGrid Operations Checklist No 500 GG
123 3.3.2.1 Write-up checklist No 500 GG Parag Mhashilkar

124 3.3.2.2 Review checklist No 500 GG Gabriele Garzoglio,Adam Lyon

125 3.3.2.3 Revise checklist No 500 GG Parag Mhashilkar

126 3.3.2.4 Checklist training, trial run No 500 GG Parag Mhashilkar,Adam Lyon

127 3.3.2.5 Fine-tune checklist per feed-back No 500 GG Parag Mhashilkar

128 3.3.2.6 MILESTONE: SamGrid Operations Checklist Transferred No 500 GG

129 3.3.2.7 Adapt to Ops-oriented format No 500 AL Adam Lyon

130 3.3.2.8 Review, sign-off by GG, AB2 No 500 AL Gabriele Garzoglio[25%],Andrew Baranovski[25%]

131 3.3.2.9 MILESTONE: Adapt Operations Checklist to Ops-oriented Format No 500 AL

132 3.3.3 MILESTONE: Phase 1 of Operations Reduction/Transfer completed No 500 GG,AL

133 3.4 Road To Operations No 900 GG
134 3.4.1 Reinstall key machines with standard configuration No 900 GG
135 3.4.1.1 Define and adjust to standard configuration No 500
136 3.4.1.1.1 Define standard machine configuration No 900 GG SamGrid Developers

137 3.4.1.1.2 Adjust current instructions No 900 GG SamGrid Developers

138 3.4.1.1.3 Adjust current software to use standard location as default No 900 GG SamGrid Developers

139 3.4.1.1.4 MILESTONE: Standard configuration defined and implemented No 900 GG

140 3.4.1.2 Reinstall key nodes using the standard configuration No 900 GG
141 3.4.1.2.1 INPUT: Reach agreement among groups involved  (by Sep 14) No 900 GG

142 3.4.1.2.2 Reinstall Forwarding Nodes: Oct 22- Nov 20 No 900 GG
143 3.4.1.2.2.1 Admins procure HW parts for fwd nodes No 900 GG FEF Administrators

144 3.4.1.2.2.2 Admins configure test instance of fwd node (by Oct 22) No 900 GG FEF Administrators

145 3.4.1.2.2.3 Developers install and test test fwd node (by Fri Oct 26) No 900 GG SamGrid Developers

146 3.4.1.2.2.4 Admins configure production fwd nodes No 900 GG FEF Administrators

147 3.4.1.2.2.5 REX ops installs software on production fwd nodes No 900 GG REX Operators

148 3.4.1.2.2.6 REX ops integrates new fwd nodes into production system No 900 GG
149 3.4.1.2.2.6.1 Bring down d0srv047 (fwd + station), replace with new fwd node (Nov 6) No 900 GG REX Operators

150 3.4.1.2.2.6.2 Replace d0srv66 (1 fwd node downtime)  (Nov 13) No 900 GG REX Operators

151 3.4.1.2.2.6.3 Replace d0srv15 (1 fwd node downtime)  (Nov 15) No 900 GG REX Operators
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152 3.4.1.2.2.6.4 Reinstall LCG fwd node (Special fwd node downtime!) (Nov 20) No 900 GG REX Operators

153 3.4.1.2.2.7 MILESTONE: Forwarding nodes reinstalled No 900 GG

154 3.4.1.2.3 Reinstall Queuing Nodes: Oct 19 - Nov 6 No 900 GG
155 3.4.1.2.3.1 Admins procure HW parts for samgrid-like node (job queuing, broker, web server)No 900 GG FEF Administrators

156 3.4.1.2.3.2 Admins configure test instance of samgrid-like node No 900 GG FEF Administrators

157 3.4.1.2.3.3 Developers install and test samgrid-like node (by Fri Nov 2) No 900 GG SamGrid Developers

158 3.4.1.2.3.4 Admins configure production samgrid-like node No 900 GG FEF Administrators

159 3.4.1.2.3.5 REX ops installs software on production samgrid-like node No 900 GG REX Operators

160 3.4.1.2.3.6 REX ops integrates new samgrid-like nodes into production system No 900 GG
161 3.4.1.2.3.6.1 Replace samgrid.fnal.gov (Nov 6 downtime) No 900 GG REX Operators

162 3.4.1.2.3.7 MILESTONE: Queuing nodes reinstalled No 900 GG

163 3.4.1.2.4 Reinstall Durable Locations: Nov 9 - Nov 28 No 900 GG
164 3.4.1.2.4.1 Admins procure and configure durable location test node (by Fri Nov 9) No 900 GG FEF Administrators

165 3.4.1.2.4.2 Developers install and test durable location node (by Fri Nov 23) No 900 GG SamGrid Developers

166 3.4.1.2.4.3 REX ops reconfigures existing durable locations No 900 GG
167 3.4.1.2.4.3.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26)No 900 GG REX Operators

168 3.4.1.2.4.3.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location (Nov 28)No 900 GG REX Operators

169 3.4.1.2.4.4 MILESTONE: Durable location nodes reinstalled No 900 GG

170 3.4.1.2.5 MILESTONE: Standard configuration deployed to key machines No 900 GG

171 3.4.1.3 MILESTONE: Standard configuration defined and installed No 900 GG

172 3.4.2 Automate routine maintenance operations No 700 GG
173 3.4.2.1 Automation of all gridmap file management (including condor_schedd) No 700 GG SamGrid Developers

174 3.4.2.2 Automatic clean up of job queues No 700 GG
175 3.4.2.2.1 Clean up SamGrid job queue (samgrid.fnal.gov) No 700 GG SamGrid Developers

176 3.4.2.2.2 Clean up OSG job queue (fwd nodes) No 700 GG SamGrid Developers

177 3.4.2.3 Automatic handling of job log files No 700 GG
178 3.4.2.3.1 Reduce size of output sandbox No 700 GG Andrew Baranovski

179 3.4.2.3.2 Transfer output sandbox selection logic to Runjob No 700 GG SamGrid Developers

180 3.4.2.3.3 Make output sandbox space management more robust No 700 GG SamGrid Developers

181 3.4.2.4 Automatic handling of old XML DB entries, space management No 700 GG
182 3.4.2.4.1 Procedure to remove old XML DB entries and recover FS space No 700 GG SamGrid Developers

183 3.4.2.4.2 Automate this or make part of maintenance downtime procedures No 700 GG SamGrid Developers

184 3.4.2.5 Automatic clean-up of disk areas No 700 GG
185 3.4.2.5.1 Resolve: Globus gatekeeper does not properly cleanup gass caches No 700 GG SamGrid Developers

186 3.4.2.5.2 Periodically clean up gram log files at fwd nodes and exec sites No 700 GG SamGrid Developers

187 3.4.2.5.3 Clean up sandboxes and jim_tmp areas at fwd node No 700 GG SamGrid Developers

188 3.4.2.5.4 Clean up non-rotated log files (eg. Tomcat) No 700 GG SamGrid Developers

189 3.4.2.6 Simplify maintenance of automatic clean-up scripts for durable locations No 700 GG SamGrid Developers
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190 3.4.2.7 Add the deployment of scripts to installation instructions No 700 GG SamGrid Developers

191 3.4.2.8 Assess automation of maintenance operations No 700 GG SamGrid Developers

192 3.4.2.9 MILESTONE: Routine maintenance operations automated No 700 GG

193 3.4.3 Automate system health alarms No 700 GG
194 3.4.3.1 NGOP central service No 700 GG
195 3.4.3.1.1 Define hardware No 700 GG Andrew Baranovski

196 3.4.3.1.2 Install basic NGOP server No 700 GG Andrew Baranovski

197 3.4.3.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications No 700 GG Andrew Baranovski

198 3.4.3.1.4 Deploy and test best schema as depicted No 700 GG Andrew Baranovski

199 3.4.3.1.5 Automated administration of NGOP schema and config No 700 GG Andrew Baranovski

200 3.4.3.1.6 MILESTONE: NGOP central service prepared No 700 GG

201 3.4.3.2 Samgrid_mon No 700 GG
202 3.4.3.2.1 Develop persistent environment for repetitive task execution No 700 GG Andrew Baranovski

203 3.4.3.2.2 Develop converter between SamGrid config and next-gen cron No 700 GG Andrew Baranovski

204 3.4.3.2.3 Generate NGOP agents from set of monitoring scripts and config No 700 GG Andrew Baranovski

205 3.4.3.2.4 Store duplicate configuration of fwd node No 700 GG Andrew Baranovski

206 3.4.3.2.5 Accept existing configuration of fwd node No 700 GG Andrew Baranovski

207 3.4.3.2.6 Dispatch list of monitoring agents periodically, collect statuses No 700 GG Andrew Baranovski

208 3.4.3.2.7 Create distributable UPD package No 700 GG Andrew Baranovski

209 3.4.3.2.8 MILESTONE: Samgrid_mon released No 700

210 3.4.3.3 Develop monitoring scripts No 700 GG
211 3.4.3.3.1 Generic Gridftp monitoring No 700 GG Andrew Baranovski

212 3.4.3.3.2 Generic Fcp monitoring No 700 GG Andrew Baranovski

213 3.4.3.3.3 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling componentNo 700 GG Andrew Baranovski

214 3.4.3.3.4 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp No 700 GG Andrew Baranovski

215 3.4.3.3.5 MILESTONE: Monitoring scripts developed No 500

216 3.4.3.4 Assess automation of alarming systems No 700 GG Andrew Baranovski

217 3.4.3.5 Deployment and testing documentation No 700 GG Andrew Baranovski

218 3.4.3.6 MILESTONE: System health alarms automated No 700 GG

219 3.4.4 Improve robustness of key services No 300 GG
220 3.4.4.1 Improve batch adapter configurability No 500 GG SamGrid Developers

221 3.4.4.2 Improve condor status querying performance: install, evaluate condor_quill No 500 GG SamGrid Developers

222 3.4.4.3 Improve algorithm for selection of OSG resources No 500 GG SamGrid Developers[25%]

223 3.4.5 Improve system testing infrastructure No 500 GG
224 3.4.5.1 Simplify running test jobs No 500 GG
225 3.4.5.1.1 Create test parameters for all job types No 500 GG SamGrid Developers[25%]

226 3.4.5.1.2 Create and distribute JDL templates with test parameters No 500 GG SamGrid Developers[25%]

227 3.4.5.1.3 Write testing instructions No 500 GG SamGrid Developers[25%]
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228 3.4.5.2 Automatic submission of test jobs No 500 GG
229 3.4.5.2.1 Develop automatic job management framework No 500 GG SamGrid Developers

230 3.4.5.2.2 Automatic analysis of test results No 500 GG SamGrid Developers

231 3.4.5.2.3 Integrate with alarming system No 500 GG SamGrid Developers

232 3.4.5.3 Deploy permanent test infrastructure No 500 GG
233 3.4.5.3.1 Produce hardware for samgrid-like and Fwding node(s) No 500 GG SamGrid Developers

234 3.4.5.3.2 Deploy samgrid-like service, OSG/LCG Fwding node services No 500 GG SamGrid Developers

235 3.4.6 Improve installation procedures for key services No 100 GG
236 3.4.6.1 Investigate alternative deployment methods No 500 GG SamGrid Developers

237 3.4.6.2 Simplify installation process with new method or with a UPD umbrella package No 500 GG SamGrid Developers

238 3.4.7 MILESTONE: End of the Road to Operations No 500 GG

239 3.5 Other Development, Fixes, and Improvements No 500 GG
240 3.5.1 VDT Version Migration No 500 GG
241 3.5.1.1 New VDT: VDT-oriented Testbed setup No 500 GG Parag Mhashilkar[50%]

242 3.5.1.2 New VDT: software adaptation and deployment No 500 GG Parag Mhashilkar

243 3.5.1.3 New VDT: Production-level test No 500 GG

244 3.5.1.4 MILESTONE: SamGrid migrated to new VDT version No 500 GG

245 3.5.2 Automate Mgmt of XML database No 500 GG
246 3.5.2.1 Auto Mgmt XML DB: Handle disk full condition No 500 GG Parag Mhashilkar

247 3.5.2.2 Auto Mgmt XML DB: Large DB performance degradation No 500 GG Parag Mhashilkar

248 3.5.2.3 Auto Mgmt XML DB: Infrequent index corruption No 500 GG Parag Mhashilkar

249 3.5.2.4 MILESTONE: Ops Scripts automate mgmt of XML DB No 500 GG Gabriele Garzoglio

250 3.5.3 Fix "Immortal Jobs" Operations Issue No 500 GG
251 3.5.3.1 Fix Immortal Jobs: SamGrid development/integration No 500 GG Parag Mhashilkar

252 3.5.3.2 Fix Immortal Jobs: Create/submit requests to test feature No 500 GG MC Request Submitter

253 3.5.3.3 Fix Immortal Jobs: Production-level test No 500 GG Joel Snow

254 3.5.3.4 MILESTONE: Fix Ready for Production Release No 500 GG Gabriele Garzoglio

255 3.5.4 Clarify D0 certificate approval process, personnel No 500 GG Gabriele Garzoglio

256 3.6 Operations Reduction/Transfer: Close-out No 500 GG,AL
257 3.6.1 Evaluate operations load on dev and ops groups post-transition No 500 GG,AL Gabriele Garzoglio,Adam Lyon,Rob Kennedy[10%]

258 3.6.2 Evaluate operations processes post-transition No 500 Gabriele Garzoglio,Adam Lyon,Rob Kennedy[10%]

259 3.6.3 MILESTONE: Close-out of Operations Reduction/Transfer completed No 500

260 3.7 MILESTONE: Complete reduction/transition of operations support No 500 GG,AL

261 4 D0 Primary Production on Fermigrid No 500 MD
262 4.1 Initial Commissioning No 500 MD
263 4.1.1 INPUT: Attempt to run D0 Primary Production on FermiGrid No 500 MD Mike Diesburg

264 4.1.2 OSG/Fermigrid Resource Selection Meeting No 500 MD

265 4.1.3 Config D0Production role: Fermigrid, GUMS, CAB, PBS, etc. No 500 ST,JB
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266 4.1.4 Run D0 Primary Prod via D0Production role No 500 MD Mike Diesburg

267 4.1.5 Fix d0srv065 storage issues No 500 MD Parag Mhashilkar

268 4.1.6 Run D0 Primary Prod to verify storage fix No 500 MD Mike Diesburg

269 4.1.7 Scale-up D0 Primary Prod to 200 nodes No 500 MD Mike Diesburg

270 4.1.8 MILESTONE: D0 Primary Production Runnable on Fermigrid No 500 MD

271 4.2 D0PPF Commissioning Evaluation Meeting No 500 RDK

272 4.3 LIST: Stable Operations No 500 MD
273 4.3.1 Management Processes No 500
274 4.3.1.1 Implement Change Management for feature requests using SAM IssueTracker No 500

275 4.3.1.2 Establish service level for stable operations and implications on system config No 500

276 4.3.1.3 MILESTONE: D0PPF Stable Ops: Management Processes done No 500 MD

277 4.3.2 System Documentation No 500
278 4.3.2.1 Grid Production System workflow/dataflow diagram No 500

279 4.3.2.2 Grid Production System nodes: roles, software, maintainers No 500

280 4.3.2.3 Job State diagram with most common error state causes No 500

281 4.3.2.4 MILESTONE: D0PPF Stable Ops: System Documentation done No 500 MD

282 4.3.3 System Monitoring No 500
283 4.3.3.1 Augment Job States to be more meaningful to large customer No 500

284 4.3.3.2 Improve job monitoring, include trend plots No 500

285 4.3.3.3 CAB web monitoring changes requested by MD,JS No 500

286 4.3.3.4 MILESTONE: D0PPF Stable Ops: System Monitoring done No 500 MD

287 4.3.4 Specific System Services Issues No 500 MD
288 4.3.4.1 Open permissions on dir/files owned by dzeropro No 500

289 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher No 500 GG

290 4.3.4.3 Use ResS (more flexible than use of roles) No 500 GG

291 4.3.4.4 MILESTONE: D0PPF Stable Ops: System Components done No 500 MD

292 4.3.5 General System Services Issues (Road to Operations) No 500 GG
293 4.3.5.1 INPUT: (3.4.1) Standardize file system layout on SamGrid nodes No 500 GG

294 4.3.5.2 INPUT: (3.4.1) Get all nodes governing operation in a consistent, known state No 500 GG

295 4.3.5.3 INPUT: (3.4.1.2.4) Evaluate addition of Durable Location node(s) No 500 GG

296 4.3.5.4 INPUT: (3.4.2.3.1) Make Custom output support smarter, use compression No 500 GG Andrew Baranovski

297 4.3.5.5 INPUT: (3.4.2.3.2) Migrate Custom output support from SAM wrapper to D0runjob No 500 GG

298 4.3.5.6 INPUT: (3.4.2.3.3) Implement a logfile archive node No 500 GG

299 4.3.5.7 INPUT: (3.4.4.2) Evaluate use of Condor-Quill to improve query performance No 500 GG

300 4.3.5.8 INPUT: (Obj 3 ?) Evaluate how to reduce bandwidth consumed by moving logs No 500 GG

301 4.3.5.9 INPUT: (Obj 3 ?) Simplify configuration management No 500 GG

302 4.3.5.10 MILESTONE: D0PPF Stable Ops: System Services and Hardware done No 500 GG

303 4.3.6 Stable Operations Service Challenge No 500
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ID Task Name D0
Request

Request
Id

Priority Contact Resource Names

304 4.3.6.1 Define conditions of challenge No 500

305 4.3.6.2 Service Challenge execution No 500

306 4.3.6.3 Service Challenge evaluation No 500

307 4.3.7 MILESTONE: D0 Primary Production Stable on Fermigrid No 500 MD

308 4.4 D0PPF Operations Evaluation Meeting No 500 RDK

309 4.5 Optimize Performance No 500
310 4.5.1 Establish service level for optimal performance and implications on system config No 500

311 4.5.2 Replicate dedicated Forwarding nodes for D0PPF No 500

312 4.5.3 Replicate Queuing role on samgrid to more nodes No 500

313 4.5.4 MILESTONE: D0 Primary Production performant on Fermigrid No 500 MD

314 4.6 D0PPF Performance Evaluation Meeting No 500 RDK

315 4.7 MILESTONE: D0 Primary Production stable,performant on Fermigrid No 500 MD

316 5 LIST: Extend Grid Production System Functionality No 500 GG
317 5.1 Forwarding Node Behind Firewall: Evaluate Effort No 500 GG Andrew Baranovski

318 5.2 Minimal Resource Brokering Yes Prd9 500

319 5.3 MILESTONE: Grid Production System functionality completed No 500

320 6 Preparation of D0 Apps for Long-term No 500 ASB
321 6.1 Skimming No 500
322 6.1.1 Productize Skimming No 500 HG
323 6.1.1.1 Initiative Introduction Meeting No 500

324 6.1.1.2 Schedule a Meeting w/HG,GG,AL,RDK No 500 Rob Kennedy

325 6.2 CAF Trees No 500
326 6.2.1 Productize CAF Tree generation No 500
327 6.2.1.1 Initiative Introduction Meeting No 500

328 6.3 Raw2Sim No 500
329 6.3.1 Productize Raw2Sim No 500

330 6.4 AADST No 500
331 6.4.1 Productize AADST No 500

332 6.5 MILESTONE: Achieve deployment or functionality necessary to support future deployment No 500

333 7 Evaluation of D0 SamGrid Requests No 500 ASB
334 7.1 Reco Yes 500
335 7.1.1 Ability to merge more than 1 stream from Reco Yes Prd5 500

336 7.2 MC Production Yes 500
337 7.2.1 Ability to run TrigSim in MC Production Yes MC5 500

338 7.3 Skimming Yes 500
339 7.3.1 Skimming in Production Yes Prd1 500

340 7.4 Fixing Yes Prd11 500

341 7.5 Raw2Sim Yes 500
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ID Task Name D0
Request
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342 7.5.1 Run raw2siim on minbias files Yes Prd3 500

343 7.6 Reco-cert Yes 500
344 7.6.1 Merging of reco-cert files Yes Prd4 500

345 7.6.2 Stand-alone production of reco-cert output Yes Prd8 500
346 7.6.2.1 Develop WBS for accomplishing this capability No 500 RDK Rob Kennedy[10%]

347 7.7 CAF Trees Yes 500
348 7.7.1 CAF Trees from Production Yes Prd2 500

349 7.8 MC CAF Trees No 500

350 7.9 AADST Yes Prd6 500

351 7.10 Grid Analysis Yes Prd12 500

352 7.11 MILESTONE: Evaluation of work necessary for future deployment No 500

353 8 Project Management No 500 RDK
354 8.1 INPUT: Draft Preliminary High-level WBS No 500 RDK Rob Kennedy

355 8.2 Initiative Coordination Meeting No 1000 RDK
356 8.2.1 Initiative Coordination Meeting 1 No 1000

357 8.2.2 Initiative Coordination Meeting 2 No 1000

358 8.2.3 Initiative Coordination Meeting 3 No 1000

359 8.2.4 Initiative Coordination Meeting 4 No 1000

360 8.2.5 Initiative Coordination Meeting 5 No 1000

361 8.2.6 Initiative Coordination Meeting 6 No 1000

362 8.2.7 Initiative Coordination Meeting 7 No 1000

363 8.2.8 Initiative Coordination Meeting 8 No 1000

364 8.2.9 Initiative Coordination Meeting 9 No 1000

365 8.2.10 Initiative Coordination Meeting 10 No 1000

366 8.2.11 Initiative Coordination Meeting 11 No 1000

367 8.2.12 Initiative Coordination Meeting 12 No 1000

368 8.2.13 Initiative Coordination Meeting 13 No 1000

369 8.2.14 Initiative Coordination Meeting 14 No 1000

370 8.3 Project Planning No 500 RDK
371 8.3.1 WBS/Schedule v0.8 for 3/7 objectives No 500 RDK Rob Kennedy

372 8.3.2 MILESTONE: WBS/Schedule v0.8, begin weekly status'ing No 500 RDK

373 8.3.3 WBS/Schedule v0.9 for 5/7 objectives No 500 RDK Rob Kennedy

374 8.3.4 MILESTONE: Plan v0.9 sufficient to drive near-term work No 500 RDK

375 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives No 500 RDK Rob Kennedy,Gabriele Garzoglio

376 8.3.6 Big Baseline Planning Meeting No 500 RDK Rob Kennedy

377 8.3.7 MILESTONE: Baseline Project Plan v1.0 No 500 RDK

378 8.3.8 Project Definition Document: Draft w/o WBS/Schedule No 500 RDK Rob Kennedy[50%]

379 8.3.9 Project Execution Plan: Draft w/o WBS/Schedule No 500 RDK Rob Kennedy[50%]
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380 8.3.10 Baseline Plan: Integrate components, feed-back, update draft v1.1 No 500 RDK Rob Kennedy

381 8.3.11 Baseline Plan: Approval by ABS, CD No 500 RDK Rob Kennedy,Amber Boehnlein[50%]

382 8.3.12 MILESTONE: Project Plan v1.1 w/supporting PM docs No 500 RDK

383 8.4 Project Administration No 500 RDK
384 8.4.1 Planning Phase (Level of Effort = 5%) No 500 RDK Rob Kennedy[5%]

385 8.4.2 Execution Phase (Level of Effort = 15%) No 500 RDK Rob Kennedy[15%]

386 8.5 Project Close-out No 500 RDK
387 8.5.1 Project Close-out Meeting No 500 RDK Rob Kennedy

388 8.5.2 Project Close-out Report No 500 RDK Rob Kennedy

389 8.5.3 Project Close-out Report Approval: ABS, CD No 500 RDK Rob Kennedy,Amber Boehnlein[50%]

390 8.5.4 Archive project artifacts No 500 RDK Rob Kennedy

391 8.5.5 MILESTONE: Initiative Closed-out No 500 RDK

392 9 MILESTONE: Initiative completed No 500 ASB
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 132 days? Sun 7/1/07 Fri 1/11/08
0 edays 68 days Sun 7/1/07 Fri 10/5/07
0 edays 0 days Sun 7/1/07 Sun 7/1/07

2 0 edays 7 days Thu 7/5/07 Fri 7/13/07

3 0 edays 0 days Fri 7/13/07 Fri 7/13/07

4 0 edays 5 days Mon 7/16/07 Fri 7/20/07

5 23 edays 8 days Wed 8/15/07 Fri 8/24/07

6 5 edays 5 days Mon 10/1/07 Fri 10/5/07

7 0 edays 0 days Fri 10/5/07 Fri 10/5/07

0 edays 116 days? Sun 7/1/07 Fri 12/14/07
0 edays 0 days Sun 7/1/07 Sun 7/1/07

0 edays 4 days Mon 7/2/07 Fri 7/6/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07

12 0 edays 1 day Mon 7/2/07 Mon 7/2/07

13 0 edays 3 days Tue 7/3/07 Fri 7/6/07

11 0 edays 67 days Mon 7/9/07 Wed 10/10/07
0 edays 1 day Mon 7/9/07 Mon 7/9/07

16 85 edays 3 days Wed 10/3/07 Fri 10/5/07

17 0 edays 3 days Mon 10/8/07 Wed 10/10/07

18 0 edays 0 days Wed 10/10/07 Wed 10/10/07

0 edays 30 days Mon 7/2/07 Mon 8/13/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07

21,14 0 edays 21 days Tue 7/10/07 Wed 8/8/07

22 0 edays 3 days Thu 8/9/07 Mon 8/13/07

23 0 edays 0 days Mon 8/13/07 Mon 8/13/07

0 edays 35 days Mon 7/2/07 Mon 8/20/07
0 edays 1 day Mon 7/2/07 Mon 7/2/07

26,23 0 edays 5 days Tue 8/14/07 Mon 8/20/07

27 0 edays 0 days Mon 8/20/07 Mon 8/20/07

0 edays 97 days Mon 7/30/07 Fri 12/14/07
0 edays 40 days Mon 7/30/07 Fri 9/21/07

30 0 edays 50 days Mon 9/24/07 Fri 11/30/07

30 5 edays 10 days Mon 10/1/07 Fri 10/12/07

32 0 edays 25 days Mon 10/15/07 Fri 11/16/07

31,33 0 edays 7 days Mon 12/3/07 Tue 12/11/07

34 0 edays 3 days Wed 12/12/07 Fri 12/14/07

35 0 edays 0 days Fri 12/14/07 Fri 12/14/07

0 edays 55 days Wed 9/12/07 Thu 11/29/07

7/1
Amber Boehnlein[50%],Adam Lyon[50%]
7/13

Gabriele Garzoglio[25%],Rob Kennedy[25%],Amber Boehnlein[25%]
Adam Lyon

7/1

7/2
Peter Love

Parag Mhashilkar

Parag Mhashilkar

7/2
Parag Mhashilkar

Joel Snow
8/13

Parag Mhashilkar
Joel Snow
8/20
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 6 days Wed 9/12/07 Wed 9/19/07

38 0 edays 1 day Thu 9/20/07 Thu 9/20/07

39 5 edays 10 days Wed 9/26/07 Tue 10/9/07

40 0 edays 10 days Wed 10/10/07 Tue 10/23/07

41 0 edays 10 days Wed 10/24/07 Tue 11/6/07

41 0 edays 10 days Wed 10/24/07 Tue 11/6/07

42,43 0 edays 10 days Wed 11/7/07 Tue 11/20/07

44 0 edays 5 days Wed 11/21/07 Thu 11/29/07

45 0 edays 0 days Thu 11/29/07 Thu 11/29/07

37 0 edays 11 days Fri 11/30/07 Fri 12/14/07
0 edays 6 days Fri 11/30/07 Fri 12/7/07

48 0 edays 5 days Mon 12/10/07 Fri 12/14/07

49 0 edays 0 days Fri 12/14/07 Fri 12/14/07

20 0 edays 9 days Thu 11/8/07 Tue 11/20/07
65 edays 5 days Thu 11/8/07 Wed 11/14/07

52 0 edays 4 days Thu 11/15/07 Tue 11/20/07

53 0 edays 0 days Tue 11/20/07 Tue 11/20/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

55,47,29,15,51,37,25 0 edays 0 days Fri 12/14/07 Fri 12/14/07

0 edays 118 days? Sun 7/1/07 Tue 12/18/07
0 edays 83 days Mon 7/2/07 Fri 10/26/07
0 edays 67 days Mon 7/2/07 Thu 10/4/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07

67 0 edays 5 days Mon 7/2/07 Mon 7/9/07

68 75 edays 5 days Mon 9/24/07 Fri 9/28/07

69 2 edays 2 days Wed 10/3/07 Thu 10/4/07

70 0 edays 0 days Thu 10/4/07 Thu 10/4/07

0 edays 67 days Mon 7/2/07 Thu 10/4/07
0 edays 0 days Mon 7/2/07 Mon 7/2/07

73 0 edays 25 days Mon 7/16/07 Fri 8/17/07

74 0 edays 5 days Mon 8/20/07 Fri 8/24/07

7/2
Angela Bellavance,Andrew Baranovski[50%]

7/2
Steve Sherwood

Steve Sherwood
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Predecessors Leveling
Delay

Duration Start Finish

75 26 edays 5 days Mon 9/24/07 Fri 9/28/07

76 0 edays 2 days Mon 10/1/07 Tue 10/2/07

77 0 edays 2 days Wed 10/3/07 Thu 10/4/07

78 0 edays 0 days Thu 10/4/07 Thu 10/4/07

0 edays 7 days Thu 7/12/07 Fri 7/20/07
0 edays 7 days Thu 7/12/07 Fri 7/20/07

81 0 edays 0 days Fri 7/20/07 Fri 7/20/07

0 edays 38 days Wed 9/5/07 Fri 10/26/07
110 0 edays 1 day Wed 9/5/07 Wed 9/5/07

84 0 edays 5 days Thu 9/6/07 Wed 9/12/07

85 12 edays 5 days Tue 9/25/07 Mon 10/1/07

86 0 edays 10 days Tue 10/2/07 Mon 10/15/07

87 0 edays 6 days Tue 10/16/07 Tue 10/23/07

88 0 edays 3 days Wed 10/24/07 Fri 10/26/07

89 0 edays 0 days Fri 10/26/07 Fri 10/26/07

83,66,72,80 0 edays 0 days Fri 10/26/07 Fri 10/26/07

0 edays 70 days Sun 7/1/07 Tue 10/9/07
0 edays 33 days Sun 7/1/07 Thu 8/16/07
0 edays 0 days Sun 7/1/07 Sun 7/1/07

94 0 edays 4 days Mon 7/9/07 Thu 7/12/07

95 0 edays 5 days Fri 7/13/07 Thu 7/19/07

96 13 edays 2 days Thu 8/2/07 Fri 8/3/07

97 10 edays 1 day Thu 8/16/07 Thu 8/16/07

98 0 edays 0 days Thu 8/16/07 Thu 8/16/07

0 edays 61 days Mon 7/9/07 Tue 10/2/07
0 edays 0 days Mon 7/9/07 Mon 7/9/07

101 0 edays 6 days Mon 7/9/07 Mon 7/16/07

102 0 edays 5 days Tue 7/17/07 Mon 7/23/07

103 60 edays 5 days Mon 9/24/07 Fri 9/28/07

104 0 edays 2 days Mon 10/1/07 Tue 10/2/07

105 0 edays 0 days Tue 10/2/07 Tue 10/2/07

0 edays 62 days Fri 7/13/07 Tue 10/9/07
95 0 edays 0 days Fri 7/13/07 Fri 7/13/07

108,97 0 edays 16 days Mon 8/6/07 Mon 8/27/07

109 0 edays 5 days Tue 8/28/07 Tue 9/4/07

110 0 edays 10 days Wed 9/5/07 Tue 9/18/07

111 0 edays 0 days Tue 9/18/07 Tue 9/18/07

112 0 edays 10 days Wed 9/19/07 Tue 10/2/07

Andrew Baranovski
7/20

Adam Lyon
Gabriele

7/1
Gabriele Garzoglio

Parag Mhashilkar[25%],Rob Kennedy[25%],Adam Lyon[25%]
Gabriele Garzoglio

Amber Boehnlein[50%]
8/16

7/9
Rick Snider[50%],Adam Lyon[50%]

Gabriele Garzoglio[25%],Rob Kennedy[25%],Amber Boehnlein[25%]

7/13
Gabriele Garzoglio

Amber Boehnlein[
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Predecessors Leveling
Delay

Duration Start Finish

113 0 edays 5 days Wed 10/3/07 Tue 10/9/07

114 0 edays 0 days Tue 10/9/07 Tue 10/9/07

93,100,107 0 edays 0 days Tue 10/9/07 Tue 10/9/07

0 edays 18 days Wed 8/1/07 Fri 8/24/07
0 edays 2 days Wed 8/1/07 Thu 8/2/07
0 edays 1 day Wed 8/1/07 Wed 8/1/07

0 edays 1 day Thu 8/2/07 Thu 8/2/07

119,120 0 edays 0 days Thu 8/2/07 Thu 8/2/07

0 edays 17 days Thu 8/2/07 Fri 8/24/07
0 edays 1 day Thu 8/2/07 Thu 8/2/07

123 0 edays 3 days Fri 8/3/07 Tue 8/7/07

124 0 edays 3 days Wed 8/8/07 Fri 8/10/07

125 0 edays 0.5 days Mon 8/13/07 Mon 8/13/07

126 0 edays 0.5 days Mon 8/13/07 Mon 8/13/07

127 0 edays 0 days Mon 8/13/07 Mon 8/13/07

128 0 edays 5 days Tue 8/14/07 Mon 8/20/07

129 0 edays 4 days Tue 8/21/07 Fri 8/24/07

130 0 edays 0 days Fri 8/24/07 Fri 8/24/07

118,122 0 edays 0 days Fri 8/24/07 Fri 8/24/07

0 edays 59 days? Wed 9/5/07 Wed 11/28/07
0 edays 59 days Wed 9/5/07 Wed 11/28/07
0 edays 5 days Wed 9/5/07 Tue 9/11/07
0 edays 1 day Wed 9/5/07 Wed 9/5/07

136 0 edays 2 days Thu 9/6/07 Fri 9/7/07

137 0 edays 2 days Mon 9/10/07 Tue 9/11/07

138 0 edays 0 days Tue 9/11/07 Tue 9/11/07

0 edays 52 days Fri 9/14/07 Wed 11/28/07
0 edays 0 days Fri 9/14/07 Fri 9/14/07

137,141 0 edays 48 days Fri 9/14/07 Tue 11/20/07
0 edays 8 days Fri 9/14/07 Tue 9/25/07

143 0 edays 8 days Wed 9/26/07 Fri 10/5/07

144 0 edays 8 days Mon 10/8/07 Wed 10/17/07

143 0 edays 8 days Wed 9/26/07 Fri 10/5/07

146 0 edays 8 days Mon 10/8/07 Wed 10/17/07

145,147 0 edays 11 days Tue 11/6/07 Tue 11/20/07
0 edays 1 day Tue 11/6/07 Tue 11/6/07

149 6 edays 1 day Tue 11/13/07 Tue 11/13/07

149 8 edays 1 day Thu 11/15/07 Thu 11/15/07

Gabriele Garzoglio
Adam Lyon
8/2

Parag Mhashilkar
Gabriele Garzoglio,Adam Lyon

Parag Mhashilkar
Parag Mhashilkar,Adam Lyon
Parag Mhashilkar
8/13

Adam Lyon
Gabriele Garzoglio[25%],Andrew
8/24
8/24

SamGrid Develop
SamGrid Devel

SamGrid 
9/11

9/14
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Predecessors Leveling
Delay

Duration Start Finish

150,151 4 edays 1 day Tue 11/20/07 Tue 11/20/07

148 0 edays 0 days Tue 11/20/07 Tue 11/20/07

137,141 0 edays 38 days Fri 9/14/07 Tue 11/6/07
0 edays 13 days Fri 9/14/07 Tue 10/2/07

155 0 edays 6 days Wed 10/3/07 Wed 10/10/07

156 0 edays 8 days Thu 10/11/07 Mon 10/22/07

155 0 edays 6 days Wed 10/3/07 Wed 10/10/07

158 0 edays 8 days Thu 10/11/07 Mon 10/22/07

157,159 0 edays 1 day Tue 11/6/07 Tue 11/6/07
0 edays 1 day Tue 11/6/07 Tue 11/6/07

161 0 edays 0 days Tue 11/6/07 Tue 11/6/07

137,141 0 edays 52 days Fri 9/14/07 Wed 11/28/07
0 edays 19 days Fri 9/14/07 Wed 10/10/07

164 0 edays 20 days Thu 10/11/07 Wed 11/7/07

165 0 edays 3 days Mon 11/26/07 Wed 11/28/07
0 edays 1 day Mon 11/26/07 Mon 11/26/07

167 0 edays 1 day Wed 11/28/07 Wed 11/28/07

166 0 edays 0 days Wed 11/28/07 Wed 11/28/07

142,154,163 0 edays 0 days Wed 11/28/07 Wed 11/28/07

140 0 edays 0 days Wed 11/28/07 Wed 11/28/07

0 edays 4 days? Wed 9/5/07 Mon 9/10/07
0 edays 2 days Wed 9/5/07 Thu 9/6/07

0 edays 4 days Wed 9/5/07 Mon 9/10/07
0 edays 2 days Wed 9/5/07 Thu 9/6/07

0 edays 4 days Wed 9/5/07 Mon 9/10/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07
0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 2 days? Wed 9/5/07 Thu 9/6/07
0 edays 1 day? Wed 9/5/07 Wed 9/5/07

182 0 edays 1 day? Thu 9/6/07 Thu 9/6/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07
0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

SamGrid Develo

SamGrid Develo
SamGrid D

Andrew Baranovs
SamGrid Develop
SamGrid Develop

SamGrid Develop
SamGrid Develo

SamGrid Develop
SamGrid Develop
SamGrid Develop
SamGrid Develop
SamGrid Develop
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

0 edays 1 day? Wed 9/5/07 Wed 9/5/07

173,174,177,181,184,189,190,191 0 edays 0 days Mon 9/10/07 Mon 9/10/07

0 edays 31 days Wed 9/5/07 Wed 10/17/07
0 edays 21 days Wed 9/5/07 Wed 10/3/07
0 edays 1 day Wed 9/19/07 Wed 9/19/07

0 edays 1 day Thu 9/20/07 Thu 9/20/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

198 0 edays 20 days Thu 9/6/07 Wed 10/3/07

195,196,197,199 0 edays 0 days Wed 10/3/07 Wed 10/3/07

0 edays 20.5 days Wed 9/5/07 Wed 10/3/07
0 edays 7.5 days Wed 9/5/07 Fri 9/14/07

202 0 edays 10 days Fri 9/14/07 Fri 9/28/07

203 0 edays 1 day Fri 9/28/07 Mon 10/1/07

203,204 0 edays 0.5 days Mon 10/1/07 Mon 10/1/07

203,205 0 edays 0.5 days Tue 10/2/07 Tue 10/2/07

202,206 0 edays 0.5 days Tue 10/2/07 Tue 10/2/07

206,205,207 0 edays 0.5 days Wed 10/3/07 Wed 10/3/07

208 0 edays 0 days Wed 10/3/07 Wed 10/3/07

0 edays 2.5 days Wed 9/5/07 Fri 9/7/07
0 edays 0.5 days Wed 9/5/07 Wed 9/5/07

0 edays 0.5 days Wed 9/5/07 Wed 9/5/07

211,212 0 edays 2 days Wed 9/5/07 Fri 9/7/07

211,212 0 edays 1.5 days Wed 9/5/07 Thu 9/6/07

213,214 0 edays 0 days Fri 9/7/07 Fri 9/7/07

194,201,210 0 edays 2 days Thu 10/4/07 Fri 10/5/07

194,201,210 0 edays 10 days Thu 10/4/07 Wed 10/17/07

216,217 0 edays 0 days Wed 10/17/07 Wed 10/17/07

0 edays 20 days Wed 9/5/07 Tue 10/2/07
0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 20 days Wed 9/5/07 Tue 10/2/07

0 edays 11 days Wed 9/5/07 Wed 9/19/07
0 edays 1 day Wed 9/19/07 Wed 9/19/07
0 edays 1 day Wed 9/19/07 Wed 9/19/07

0 edays 1 day Wed 9/19/07 Wed 9/19/07

0 edays 1 day Wed 9/19/07 Wed 9/19/07

SamGrid Develop
SamGrid Develop

9/10

Andrew Baranovs
Andrew Baranovs

Andre

Andrew Baranovs
Andrew Baranovs

Andrew Barano
Andrew Barano

9/7

SamGrid Develop
SamGrid 
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 5 days Wed 9/5/07 Tue 9/11/07
0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 3 days Wed 9/5/07 Fri 9/7/07

0 edays 3 days Wed 9/5/07 Fri 9/7/07
0 edays 3 days Wed 9/5/07 Fri 9/7/07

0 edays 1 day Wed 9/5/07 Wed 9/5/07

0 edays 15 days Wed 9/5/07 Tue 9/25/07
0 edays 5 days Wed 9/5/07 Tue 9/11/07

0 edays 15 days Wed 9/5/07 Tue 9/25/07

134,172,193,219,223,235 0 edays 0 days Wed 11/28/07 Wed 11/28/07

0 edays 98 days? Thu 7/12/07 Thu 11/29/07
0 edays 64 days Mon 7/30/07 Fri 10/26/07

26 edays 8 days Mon 7/30/07 Wed 8/8/07

241 68 edays 7 days Tue 10/16/07 Wed 10/24/07

242 0 edays 2 days Thu 10/25/07 Fri 10/26/07

243 0 edays 0 days Fri 10/26/07 Fri 10/26/07

240 0 edays 13 days? Mon 10/29/07 Wed 11/14/07
0 edays 1 day? Mon 10/29/07 Mon 10/29/07

246 0 edays 6 days Tue 10/30/07 Tue 11/6/07

247 0 edays 6 days Wed 11/7/07 Wed 11/14/07

246,247,248 0 edays 0 days Wed 11/14/07 Wed 11/14/07

245 0 edays 9 days Thu 11/15/07 Thu 11/29/07
0 edays 5 days Thu 11/15/07 Wed 11/21/07

251 0 edays 2 days Mon 11/26/07 Tue 11/27/07

252 0 edays 2 days Wed 11/28/07 Thu 11/29/07

253 0 edays 0 days Thu 11/29/07 Thu 11/29/07

10 edays 5 days? Thu 7/12/07 Thu 7/19/07

133,239 0 edays 10 days Wed 12/5/07 Tue 12/18/07
5 edays 5 days Wed 12/5/07 Tue 12/11/07

257 0 edays 5 days Wed 12/12/07 Tue 12/18/07

258 0 edays 0 days Tue 12/18/07 Tue 12/18/07

92,65,239,256 0 edays 0 days Tue 12/18/07 Tue 12/18/07

0 edays 110 days? Sun 7/1/07 Thu 12/6/07
0 edays 33 days Sun 7/1/07 Thu 8/16/07
0 edays 0 days Sun 7/1/07 Sun 7/1/07

263 0 edays 0.1 days Tue 7/3/07 Tue 7/3/07

264 0 edays 6 days Thu 7/5/07 Thu 7/12/07

SamGrid 
SamGrid 

SamGrid Devel

SamGrid Devel
SamGrid Develop

SamGrid 

Parag Mhashilkar[50%]

Gabriele Garzoglio

7/1
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Predecessors Leveling
Delay

Duration Start Finish

265 0 edays 1 day Fri 7/13/07 Fri 7/13/07

266 0 edays 1 day Mon 7/16/07 Mon 7/16/07

267 0 edays 2 days Tue 7/17/07 Wed 7/18/07

268 0 edays 21 days Thu 7/19/07 Thu 8/16/07

269 0 edays 0 days Thu 8/16/07 Thu 8/16/07

262 0 edays 1 day Fri 8/24/07 Fri 8/24/07

271 0 edays 68 days? Fri 8/24/07 Mon 12/3/07
0 edays 1 day? Mon 8/27/07 Mon 8/27/07
0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

274,275 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07
0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

278,279,280 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07
0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

283,284,285 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07
0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

0 edays 1 day? Mon 8/27/07 Mon 8/27/07

289,290,288 0 edays 0 days Mon 8/27/07 Mon 8/27/07

0 edays 65 days Fri 8/24/07 Wed 11/28/07
134 0 edays 0 days Wed 11/28/07 Wed 11/28/07

134 0 edays 0 days Wed 11/28/07 Wed 11/28/07

163 0 edays 0 days Wed 11/28/07 Wed 11/28/07

178 0 edays 0 days Wed 9/5/07 Wed 9/5/07

179 0 edays 0 days Wed 9/5/07 Wed 9/5/07

180 0 edays 0 days Wed 9/5/07 Wed 9/5/07

221 0 edays 0 days Tue 9/11/07 Tue 9/11/07

0 edays 0 days Fri 8/24/07 Fri 8/24/07

0 edays 0 days Fri 8/24/07 Fri 8/24/07

298,295,293,294,296,297,300,299,301 0 edays 0 days Wed 11/28/07 Wed 11/28/07

282,292,287,273,277 0 edays 3 days? Thu 11/29/07 Mon 12/3/07

Mike Diesburg
Parag Mhashilkar

Mike Diesburg
Mike Diesburg
8/16

8/27

8/27

8/27

8/27

9/5
9/5
9/5

9/11
8/24
8/24
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 1 day? Thu 11/29/07 Thu 11/29/07

304 0 edays 1 day? Fri 11/30/07 Fri 11/30/07

305 0 edays 1 day? Mon 12/3/07 Mon 12/3/07

303 0 edays 0 days Mon 12/3/07 Mon 12/3/07

272 0 edays 1 day Tue 12/4/07 Tue 12/4/07

308 0 edays 1 day? Wed 12/5/07 Wed 12/5/07
0 edays 1 day? Wed 12/5/07 Wed 12/5/07

0 edays 1 day? Wed 12/5/07 Wed 12/5/07

0 edays 1 day? Wed 12/5/07 Wed 12/5/07

310,311,312 0 edays 0 days Wed 12/5/07 Wed 12/5/07

309 0 edays 1 day Thu 12/6/07 Thu 12/6/07

314 0 edays 0 days Thu 12/6/07 Thu 12/6/07

0 edays 106 days? Mon 7/2/07 Fri 11/30/07
0 edays 5 days Wed 8/15/07 Tue 8/21/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

254,249,28,244,31,54 0 edays 0 days Fri 11/30/07 Fri 11/30/07

0 edays 65 days? Mon 7/2/07 Tue 10/2/07
0 edays 46 days Mon 7/30/07 Tue 10/2/07
0 edays 46 days Mon 7/30/07 Tue 10/2/07
0 edays 1 day Mon 7/30/07 Mon 7/30/07

0 edays 2 days Mon 10/1/07 Tue 10/2/07

0 edays 1 day Tue 7/31/07 Tue 7/31/07
0 edays 1 day Tue 7/31/07 Tue 7/31/07
0 edays 1 day Tue 7/31/07 Tue 7/31/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

321,325,328,330 0 edays 0 days Tue 10/2/07 Tue 10/2/07

0 edays 87 days? Mon 7/2/07 Thu 11/1/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

Andrew Baranovski
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Predecessors Leveling
Delay

Duration Start Finish

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 87 days? Mon 7/2/07 Thu 11/1/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 35 days Fri 9/14/07 Thu 11/1/07
0 edays 35 days Fri 9/14/07 Thu 11/1/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07
0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

0 edays 1 day? Mon 7/2/07 Mon 7/2/07

334,336,338,340,341,343,347,349,350,351 0 edays 0 days Thu 11/1/07 Thu 11/1/07

0 edays 132 days Sun 7/1/07 Fri 1/11/08
0 edays 0 days Sun 7/1/07 Sun 7/1/07

0 edays 127.13 days Tue 7/3/07 Tue 1/8/08
354 0 edays 1 hr Tue 7/3/07 Tue 7/3/07

0 edays 1 hr Tue 7/17/07 Tue 7/17/07

0 edays 1 hr Tue 7/31/07 Tue 7/31/07

0 edays 1 hr Tue 8/14/07 Tue 8/14/07

0 edays 1 hr Tue 8/28/07 Tue 8/28/07

0 edays 1 hr Tue 9/11/07 Tue 9/11/07

0 edays 1 hr Tue 9/25/07 Tue 9/25/07

0 edays 1 hr Tue 10/9/07 Tue 10/9/07

0 edays 1 hr Tue 10/23/07 Tue 10/23/07

0 edays 1 hr Tue 11/6/07 Tue 11/6/07

0 edays 1 hr Tue 11/20/07 Tue 11/20/07

0 edays 1 hr Tue 12/4/07 Tue 12/4/07

0 edays 1 hr Tue 12/18/07 Tue 12/18/07

0 edays 1 hr Tue 1/8/08 Tue 1/8/08

0 edays 74.9 days Tue 7/3/07 Wed 10/17/07
356 0 edays 10 days Tue 7/3/07 Wed 7/18/07

371 0 edays 0 days Wed 7/18/07 Wed 7/18/07

372 0 edays 13 days Wed 7/18/07 Fri 8/17/07

373 0 edays 0 days Fri 8/17/07 Fri 8/17/07

374 0 edays 30 days Fri 8/17/07 Mon 10/1/07

375 0 edays 1 day Thu 10/4/07 Thu 10/4/07

376 0 edays 0 days Thu 10/4/07 Thu 10/4/07

377 0 edays 6 days Fri 10/5/07 Fri 10/12/07

377 0 edays 6 days Fri 10/5/07 Fri 10/12/07

7/1

Rob Kennedy
7/18

Rob Kennedy
8/17
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Predecessors Leveling
Delay

Duration Start Finish

379,378 0 edays 1 day Mon 10/15/07 Mon 10/15/07

380 0 edays 2 days Tue 10/16/07 Wed 10/17/07

381 0 edays 0 days Wed 10/17/07 Wed 10/17/07

0 edays 114.9 days Wed 7/18/07 Thu 1/3/08
372 0 edays 55 days Wed 7/18/07 Wed 10/17/07

384,382 0 edays 50 days Thu 10/18/07 Thu 1/3/08

1,64,316,320,9,385 0 edays 6 days Fri 1/4/08 Fri 1/11/08
0 edays 2 days Fri 1/4/08 Mon 1/7/08

387 0 edays 1 day Tue 1/8/08 Tue 1/8/08

388 0 edays 2 days Wed 1/9/08 Thu 1/10/08

389 0 edays 1 day Fri 1/11/08 Fri 1/11/08

390 0 edays 0 days Fri 1/11/08 Fri 1/11/08

353 0 edays 0 days Fri 1/11/08 Fri 1/11/08

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18
July 2007 August 2007 September 2007
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Amber Boehnlein[25%]
10/5

MC Request Submitter
Joel Snow
10/10

Daniel Wicke[10%]
Daniel Wicke[10%]

12/14
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Rob Kennedy

Gabriele Garzoglio

11/29

Amber Boehnlein
12/14

Parag Mhashilkar
Joel Snow
11/20

12/14

Adam Lyon
Dehong Zhang[25%],Parag Mhashilkar[25%]
10/4
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Dehong Zhang[25%],Steve Sherwood[25%]
Adam Lyon

Dehong Zhang
10/4

riele Garzoglio[25%],Rob Kennedy[25%]
Adam Lyon

Adam Lyon
Amber Boehnlein
10/26
10/26

Adam Lyon
Amber Boehnlein[25%]
10/2

ein[25%],Rob Kennedy[25%],Adam Lyon[25%]
Gabriele Garzoglio,Andrew Baranovski
9/18

Gabriele Garzoglio
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Amber Boehnlein[50%]
10/9
10/9

rew Baranovski[25%]

elopers
evelopers
rid Developers

4

FEF Administrators
FEF Administrators

SamGrid Developers
FEF Administrators

REX Operators

REX Operators
REX Operators

REX Operators
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REX Operators
11/20

FEF Administrators
FEF Administrators

SamGrid Developers
FEF Administrators

REX Operators

REX Operators
11/6

FEF Administrators
SamGrid Developers

REX Operators
REX Operators
11/28
11/28
11/28

velopers

velopers
id Developers

novski
elopers
elopers

elopers
velopers

elopers
elopers
elopers
elopers
elopers
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elopers
elopers

Andrew Baranovski
Andrew Baranovski

novski
novski

Andrew Baranovski
10/3

drew Baranovski
Andrew Baranovski

Andrew Baranovski
Andrew Baranovski
Andrew Baranovski
Andrew Baranovski
Andrew Baranovski
10/3

ovski
ovski
anovski

anovski

Andrew Baranovski
Andrew Baranovski
10/17

elopers
rid Developers

SamGrid Developers[25%]

SamGrid Developers[25%]
SamGrid Developers[25%]
SamGrid Developers[25%]
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rid Developers
rid Developers
evelopers

evelopers
elopers

rid Developers
SamGrid Developers

11/28

Parag Mhashilkar

10/26

Parag Mhashilkar
Parag Mhashilkar

Parag Mhashilkar
11/14

Parag Mhashilkar
MC Request Submitter

Joel Snow
11/29

Gabriele Garzoglio,Adam Lyon,Rob Kennedy[10%]
Gabriele Garzoglio,Adam Lyon,Rob Kennedy[10%]
12/18
12/18
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11/28
11/28
11/28

11/28
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12/3

12/5

12/6

11/30

Rob Kennedy

10/2
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Rob Kennedy[10%]

11/1

Rob Kennedy,Gabriele Garzoglio
Rob Kennedy
10/4

Rob Kennedy[50%]
Rob Kennedy[50%]
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Rob Kennedy
Rob Kennedy,Amber Boehnlein[50%]
10/17

Rob Kennedy[5%]
Rob Kennedy[15%]

Rob Kennedy
Rob Kennedy

Rob Kennedy,Amber Boehnlein[50%]
Rob Kennedy
1/11
1/11
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